

- **Functional Requirements Specifications (FRS) almost completed – end of the first phase**
- **Next step is elaboration of Functional Interface Specifications (FIS)**
- **Implementation of Requisite Pro database is nearly finalised, still some outstanding issues remaining**
- **Reviewer's report circulated by the EC at the end of September**
- **Some critical comments from the EC project officer (Bill Bird) regarding the overall scope and direction of the project**
  - The project is too complex in the sense of looking too much into detail
  - Need to have a list of sub-modules treated within MODTRAIN and clearly identify the envisaged interfaces
- **Next Supervisory Board meeting – 11 October (Frankfurt)**