

- Work has started, first Deliverables have been submitted (FRS) + basic Technical requirements specifications
- All subprojects are progressing well
- Some technical issues remain to be solved regarding the splitting of the functions between onboard / wayside
- Good cooperation between industry and operators
- Very good kick off meeting with the external Users group
- EC Contracts signed and initial payments were made
- Website:
 - www.modurban.org

